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EG:z:6G ROCKY FLATS AReR23062

EG&G ROCKY FLATS, INC
ROCKY FLATS PLANT PO BOX 464 GOLDEN COLORADO 80402 0464 (303) 966 7000 B

March 9, 1994 94-RF-02866

Jessie M Roberson

Acting Assistant Manager for
Environmental Restoration
DOE, RFO

SITEWIDE TREATABILITY STUDIES PLAN PROGRAM (STSP) - SGS-167-94

Ref J M Roberson Iltr (02383)to S G Stiger, Sitewide Treatabilty Studies Plan Program,

March 7, 1994

EG&G Rocky Flats, Inc has reviewed the Department of Energy Rocky Flats Office (DOE, RFO) letter of
March 7, 1994, requesting an explicit commitment from EG&G Rocky Flats for (1) completing specific
treatabilty studies by November 12, 1994, (2) timely completion of setup of the 881 Sitewide
Treatability Studies Program (STSP) laboratory and (3) a plan to improve communications with
Environmental Protection Agency (EPA ) and Colorado Department of Heaith (CDH) on the STSP

EG&G Rocky Fiats 1s committed to the timely completion of the eight treatability studies requested by
EPA and CDH in therr letter of February 18, 1994 (attached) These treatability studies are required to

support the remedy selectionfor OUs 1, 2, 3, §, and 6 EPA and CDH requested that the foliowing
treatability studies be completed by the referenced date

Magnetic Separation

Chemically Enhanced Steam Stnpping
Solvent Extraction

Physical Separation

Adsorption

lon Exchange

TRU-Clear

Bioremediation
SolidificatiorvStabilization Workplan

EG&G Rocky Flats prepared the attached Table 6-1 for the Annual Treatability Studies Report that will be
issued March 14, 1994 This table lists the status of each of the treatability study programs As indicated
in the table, the majority of the treatability studies will be completed (1 e bench-scale testing will be
complete and preliminary results reviewed with the Agencies) by the November 12, 1994 date

The exceptions to this date follow

Chemically Enhanced Steam Stnipping (CESS) will be conducted at Los Alamos National
Laboratory (LANL) The target date for completion is November 12, 1994 A final date will be
negotiated with LANL duning contract negotiations

Solvent Extraction requires a “hot laboratory” EG&G and DOE/RFO are currently auditing four
laboratones in the Denver/Fort Collins area which have an applicable Colorado Department of
Public Health Radioactive Matenals license Should the laboratories not require upgrading, the
test program will be completed by November 12, 1994
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The setup of the treatability studies’Jaboratory in Butlding 881 1s underway (1 € utility service for the
ICP/MS equipment) The initial matenial was delivered to Building 881 on March 7, 1994 A “pre-
evolution” evaluation was conducted on March 8, 1994, at which time any matenal deficiencies were
identified and craft worker sequence was scheduled Maintenance Planning and Scheduling (MP&S)
will complete their schedule by March 11, 1994 Technology Development has tentatively scheduled
the ICP/MS equipment vendor to complete final calibration and operational checkout of the equipment
This schedule will be confirmed the week of March 14, 1994, based on the MP&S schedule

In order to iImprove communications, DOE/RFO and EG&G met with EPA and CDH and agreed to
continue to hold quarterly meetings to present and discuss the status of various studies, as well as
provide weekly highlights and/or monthly summaries of programs  In addition, when significant events
affect current schedules, formal notification will take place requesting schedule extensions per Part 42
(Extensions) of the Interagency Agreement (IAG)

If you have any questions, please direct them to John Hopkins of Environmental Engineering &
Technology at extension 8636

S
S™G. Stiger <

Associate General Manager
Environmental Restoration Management
EG&G Rocky Flats, Inc

JKH ¢cb

Ong and1cc - J M Roberson

Attachments

As Stated

cc

A Rampertaap - DOE, RFO
R J Schassburger - DOE, RFO
M N Siiverman - DOE, RFO
L W Smith - DOE, RFO
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